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QUARTERLY REPORT– January 2010 – March 2010 
STATE INOVATION GRANT PROGRAM (SIG) 

 
A. PROJECT TITLE: NEVADA ENVIRONMENTAL RESULTS PROGRAM (NVERP)– 

DRY CLEANING SECTOR 
 
B. APPLICANT INFORMATION: 

Lead Agency: 
 

Nevada Division of Environmental Protection (NDEP) 
Bureau of Waste Management (BWM) 
901 South Stewart Street, Suite 4001 
Carson City, NV 89701-5249 

 
Key Contact in NDEP-BWM: 
Jim Trent, Grant Manager 
Email: jtrent@ndep.nv.gov 
Telephone: (775) 687-9478 
Fax: (775) 687-5856 

 
 

Geographic Focus: 
Nevada – Washoe and Clark Counties 

 
C. FUNDING REQUESTED:   $203,000 
 
D. PROJECT PERIOD:  August 1, 2006 to June 30, 2011 
 
 
E. PRELIMINARY ACTIVITY  

The original grant award was signed on September 29, 2006, with an approved project period 
of August 1, 2006, to April 30, 2009.  NDEP requested a revised completion date of June 30, 
2010, to provide adequate time for completion of all required tasks and to synchronize the 
ERP grant with the state fiscal year and budget cycle.  An amendment revising the grant 
completion date to June 30, 2010, was approved on December 27, 2007.  In December 2010 
EPA granted a no-cost extension of the project to June 30, 2011 to accommodate local 
government inspector schedules required to complete the post-certification inspections. 
 

I Tasks Summary 
 
During the 1st Quarter of 2010 (Jan - Mar) NDEP/BEP continued to implement the NVERP scope of 
work.  BEP continued to enter Washoe County Dry Cleaner data into the ERP Performance Analyzer.   
BEP staff completed the self certification checklist and manual for Clark County Dry Cleaners.  A 
Workshop for Clark County Dry Cleaners was held on March 24. 
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Task: 

 
Outreach 
Outreach to internal and external stakeholders (including targeted facilities) about the 
project. 

Status: Ongoing  

Completion 
Date: 

Original: March 2010 
Projected: Dec. 2010 
 

Comments: BEP worked with Washoe municipal inspectors in March to arrange the post-
certification inspections.  NDEP staff assisted in coordinating with the County staff 
establish the upcoming inspection schedule. 
BEP worked with United Cleaning Supply, the principle supplier for Clark County Dry 
Cleaners, to promote and advertize the Clark County Dry Cleaner ERP Workshop.  
BEP worked with the Korean Dry Cleaners Association to organize a workshop for 
their membership. 

 
Task: 

 
Facility Identification 
Compile a list of PCE dry cleaning facilities from reliable sources. 

Status: Complete 

Completion 
Date: 

Original: June 1, 2007   
Actual: Washoe County Completed June 1, 2007  
Actual: Clark County Completed September 10, 2007 
 

Comments:  
 
Task: 

 
Statistical Methodology 
Finalize the methodology to drive performance measurement and analytical tasks. 

Status: Complete 
 

Completion 
Date: 

Original: July 1, 2007 
Completed: February 2008  
 

Comments: The facility identification has verified that a census approach for collection of dry 
cleaner inspection data will be used. BEP has reviewed the draft ERP Consortium 
Reporting ERP results common measures and will work to incorporate these in the 
project measures reported as the draft measures are finalized. 
Note: Since the Clark County Department of Air Quality and Environmental 
Management is not able to conduct a census sampling of dry cleaners for a baseline of 
air quality compliance.  The census sampling of Clark County drycleaners will be for 
hazardous waste and wastewater compliance requirements and this will be the data 
used for comparison to and aggregation with Washoe County baseline data. 

 
Task: 

 
Data Input and Management 
Development of database and data input process to cost-effectively input and manage 
the NVERP data. 
 

Status: Ongoing 
 

Completion 
Date: 

Original: September 1, 2007 
Projected: July 2009 
Implemented data entry Aug 2009 
 

Comments: BEP acquired the Massachusetts’ ERP database in January.  Washoe County 
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Inspection questions and facility information was entered.  Correlation of the inspection 
questions to the self-certification questions was initiated. 

 
Task: 

 
Develop Inspection Forms 
Multi-media inspection forms and Environmental Business Performance Indicators 
(EBPIs) developed and training provided to Inspectors. 

Status: Ongoing 
 

Completion 
Date: 

Washoe County Original: October 1, 2007 
Washoe County Completed: January 2008 
Clark County Original: 2/1/2008 
Clark County Completed: April 2009 
 

Comments:  
 
Task: 

 
Baseline Inspections 
Inspections at facilities to establish a baseline for performance measures.  All facilities 
will be inspected providing a census data collection. 

Status: Clark County upcoming. 
 

Completion 
Date: 

Washoe County Original: 1/28/2008 
Washoe County Completed: July 2008 
Clark County Original: 11/1/2008 
Clark County Completed: September 2009 
 

Comments:  
 
Task: 

 
Baseline Analysis 
Analysis of inspection data to establish a baseline for the project's performance 
measures. 

Status: Not yet initiated 
Completion 
Date: 

Washoe County Original: 5/1/2008 
Washoe County Projected: 06/2010 
Clark County Original: 12/2009 
Clark County Projected 06/30/10 

Comments: BEP acquired the baseline inspection forms from Clark County Southern Nevada 
Health District in October.  Initial review of the data is currently underway.  Analysis of 
the Washoe County baseline inspections was delayed due to a software glitch.  This 
has been rectified and re-entry of the data is moving forward.  The analysis is 
expected to be completed in the second quarter 2010. 

 
Task: 

 
Assistance Materials 
Develop Workbooks, informational/assistance materials, and workshop curriculum. 

Status: Ongoing 
 

Completion 
Date: 

Washoe County Original: 1/13/2008 
Washoe County Completed: March 2009 
Clark County Original: 11/01/2008 
Clark County Completed: 03/2010 

Comments: The Clark County self-certification manual and forms were completed and provided to 
dry cleaners during the March 24 workshop.  A second workshop for the Korean Dry 
Cleaners Association is scheduled for April.  The self-certification workbooks are to be 
completed and submittal by 5/31. 

 
Task: 

 
Facility Assistance 



4 

Delivery of compliance/technical assistance to facilities, which is expected to take the 
form of workbooks, fact sheets, workshops, and on-site assistance. 

Status: Not yet initiated in Clark County 
Completion 
Date: 

Original: 1/28/2010 
Washoe County Completed: Aug. 09 
Clark County Projected: June 2010 

Comments: On March 24, a workshop was held for Clark County dry cleaners.  The self-
certification manual, forms, and procedure was debuted to a group of seven 
drycleaners.  An individual meeting with another dry cleaner was held on March 29 to 
explain the manual and self certification process..  A workshop is scheduled for April 
with the Korean Dry Cleaners Association.  

 
Task: 

 
Self-Certification 
Implementation of a voluntary facility self-certification approach.  Self-certification 
refers to the submission of a record of a facility’s compliance and beyond-compliance 
practices. 

Status: Not yet initiated in Clark County 
Completion 
Date: 

Washoe County Original: 9/1/2008 
Washoe County Completed: August 2009 
Clark County: 5/1/2010 

Comments: The Self-Certification workbook was provided to dry cleaners in Clark County at the 
March 24th workshop.  The workshops will distributed to each dry cleaner in Clark 
County during  April through the mail or by providing them at the Korean Cry Cleaners 
Association Workshop. 

 
Task: 

 
Analysis of Self-Certification Results 
Analysis of self-certification data, with primary purpose of identifying opportunities for 
selective follow-up (next step).  

Status: Washoe County Initiated: August, 2009. 
Clark County Initiation Proposed: 2/1/2010 

Completion 
Date: 

Washoe County Original: 9/1/2008 
Washoe County Projected: 02/2010 
Clark County Original:  11/1/2009 
Clark County Projected: 10/1/2010 

Comments: No further Analysis of Washoe County Certifications occurred this quarter.  Analysis of 
Clark County Certifications should begin in July 2010. 

 
Task: 

 
Selective Follow-Up 
BEP will follow-up with self-certifying facilities, based upon analysis of self-certification 
data and return to compliance forms to provide assistance as appropriate. 

Status: Not yet initiated. 
Completion 
Date: 

Washoe County Original: 9/1/2008 
Washoe County Projected: 12/30/2009 
Clark County Original: 11/1/2009 
Clark County Projected: 12/31/2010 

Comments: During the 1st quarter of 2010, BEP provided assistance to a few dry cleaners on 
completing biennial generator report. 

 
Task: 

 
Post Certification Inspections 
Inspections at facilities to establish whether sector performance measures (and other 
measures) have changed since the baseline.  Inspection data also used to cross-
check self-certification data at inspected facilities.  All facilities will be inspected 
providing a census data collection. 

Status: To be initiated next quarter in Washoe County.. 
Completion 
Date: 

Washoe County Original1/28/2010 
Washoe County Projected: 7//2010 
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Clark County Original12/31/2009 
Clark County Projected: 9/30/2010 

Comments: BEP has contacted the local municipal inspection staff advising them of the schedule 
for conducting post certification inspections.  The Washoe County municipal inspectors 
have agreed to perform post-certification inspection during the second quarter 2010.  . 

 
Financial Summary 

 
DETAILED ITEMIZED BUDGET: 

NEVADA DIVISION OF ENVIRONMENTAL PROTECTION 
COOPERATIVE AGREEMENT BUDGET DETAIL (08/30/2006-06/30/2011) 

APPROVED GRANT AMOUNT EXPENDITURES TO DATE 
(3-31-10) 

BUDGET ITEM AMOUNT BUDGET ITEM AMOUNT 
NDEP Personnel (Salary, FB, IDC) $10,000 NDEP Personnel (Salary, FB, IDC) $10,000
BEP Implementation Contract $193,000 BEP Implementation Contract $165,747

Grant Total $203,000 Total Funds Expended to Date $175,747
 
 
 
(04/07/2010) 


